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CONTACTS

Mike Perfetti

Mike.Perfetti@TukwilaWA.gov
Project Contact:City of TukwilaPrimary Sponsor:

Ryan Larson

ryan.larson@tukwilawa.gov
Alt Project Contact:Lead Entity: WRIA 9 LE (King County)

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/05/2013 FundingEnd Date: 04/01/2016

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $622,081.00 $1,072,081.00(0%) (50%) (54%)

Salmon State Projects: $949,434.00 $327,353.00 $327,353.00(76%) (26%) (17%)

Sponsor Match: $301,523.00 $301,523.00 $581,523.00(24%) (24%) (29%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,250,957.00 $1,250,957.00 $1,980,957.00

$764,133.49 

$635,300.51 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$94.88 

$0.00 

$79,779.20 4.02%

Last Released Billing:

Pending Billing:

Number of Billings: 1

Yes

includes pending billings

AMENDMENTS

# Type Applied Date Description

 2 Cost Change 11/12/2015 The project agreement is increased by $163,577 of 2011-13 PSAR return funds 

awarded by the Puget Sound Partnership in their letter dated August 27, 2015 and 

$36,423 of 2015-17 PSAR funds awarded by WRIA 9 on the 2015 SRFB Project 

Funding List, and $200,000 in additional sponsor match bringing the total project 

agreement amount to $1,980,957 to afford higher than anticipated construction 

costs.

 1 Cost Change 05/29/2015 The project agreement amount is increased by $170,335.47 of 2013-15 PSAR, 

$79,664.53 of 2011-13 PSAR and $80,000 sponsor match to afford cost increases 

primarily associated with the Section 106 Consultation and mitigation of impacts to 

historic and pre-historic cultural resources as outlined in the MOA (PRISM Attach. 

No. #215119).
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes While the schedule and construction contract have 

been built to accommodate challenges, the 

possibility still remains that issues may arise that 

disprupt the project schedule and cause milestones 

to be delayed.  Some areas of concern are potential 

unanticipated findings underground such as 

'man-made debris' or cultural resources.  Other 

potential earthwork challenges include encountering 

difficult working conditions related to weather or soil 

conditions.  Material procurement issues may also 

affect progress and attaining project milestones.  

The most critical milestone is the permitted in-water 

work window from Aug 1 to Aug 31, and project 

success is heavily dependent on breaching the 

temporary berm and repairing, amending and 

planting in-water slopes in that time frame.

2 of 4 Describe the work accomplished during this reporting 

period.

Construction began in June, 2015.  Phase I of 

construction ended in October, 2015.  During that 

time, the Contractor successfully demolished and/or 

salvaged seven farm and residential buildings, 

pavements, utilities, and cleared and grubbed 

grasses, blackberries and non-native trees.  The 

bulk of Phase I included the excavation of nearly 

20,000 cubic yards of soil, all but about 800 cubic 

yards of which have been hauled and diposed of 

off-site, since most of the site will be excavated to 

river level as part of the restoration effort.  

Temporary erosion controls were placed on site prior 

to the project shut-down period.  Phase II is 

scheduled to begin in March, 2016.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes At this time, the only specific changes that have 

been identified is a change to the power source for 

irrigation to utilize a solar or battery-powered system 

rather than the specified power drop, and a 

modification to the storm drainage collection system 

to exclude runoff from East Marginal Way due to 

utility conflicts.   Based on past experience, it is likely 

that other--hopefully minor--changes will occur.

4 of 4 Tell us about work planned for the next reporting period. The next reporting period is anticipated, at this time, 

to include all of Phase II, which is scheduled to be 

completed in October, 2016.  This work will include 

the removal of temporary erosion controls, and the 

excavation of the site to final grades, including 

intertidal zones.  While most of the archaelogical 

work has been completed, some archaelogical work 

still remains.  The removal of the temporary berm 

needs to happen within the permitted in-water work 

window in August.  The contractor will place 

anchored woody-debris, cobbles, boulders and 

mineral substrates, organically amended soils, 

planting, mulch, seed and irrigation as specified.  

Park elements, interpretive elements and signage 

will likely be the last components installed for the 

project.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Applied for Permits 06/03/2013 X

Project Start 12/05/2013 X

Cultural Resources Complete 07/01/2014 MOA attached to PRISM X

Final Design to RCO 07/31/2014 Attach final design as 

described in Manual 18 

Appendix D-3 and 

design report to PRISM.

X

Progress Report Submitted 10/01/2014 X

Annual Project Billing 12/31/2014 X

Landowner Agreement to RCO 03/31/2015 DNR Right of Entry. X

Permits Complete 03/31/2015 X

Bid Awarded/Contractor Hired 04/01/2015 X

Progress Report Submitted 05/29/2015 X

Restoration Started 06/22/2015 X

Progress Report Submitted 08/31/2015 X 12/17/2015 Progress report combined 

with 12/17/15 report

Progress Report Submitted 12/31/2015 X

Stewardship Plan to RCO 02/01/2016

Progress Report Submitted 06/30/2016

RCO Final Inspection 12/01/2016

Funding Acknowl Sign Posted 12/01/2016

Restoration Complete 12/01/2016

Final Design to RCO 12/30/2016 As Builts As described in 

Appendix D-4.

Progress Report Submitted 12/31/2016

Final Report in PRISM 06/30/2017

Agreement End Date 06/30/2017 End of Agreement; all 

expenditures must be 

incurred by this date.

Final Billing to RCO 08/30/2017

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Dredge/Fill Permit [Section 

10/404 or 404]

09/30/2013 3/31/2015 3/18/2017 NWS-2011-199 Corps permit can be extended to 

March 18, 2018

Building Permit 06/12/2015 6/26/2015 12/27/2015 D15-0145 Demolition Permit was aquired by 

Contractor.  They need to do a 

close-out inspection.

Endangered Species Act 

Compliance [ESA]

09/30/2013 3/31/2015 3/18/2017 NWS-2011-199 Corps permit can be extended to 

March 18, 2018

SEPA 09/30/2013 4/16/2014 4/16/2016 E13-15

Hydraulics Project Approval 

[HPA]

09/30/2013 5/28/2014 5/27/2019 131349-1

Cultural Assessment [Section 

106]

04/08/2013 3/31/2015 3/18/2017 NWS-2011-199 Corps permit can be extended to 

March 18, 2018

Clear & Grade Permit 09/30/2013 Not required.

Aquatic Lands Use Authorization 09/30/2013 5/5/2015 12/31/2015 51-090870 Expiration date is stated, in short, as 

the date when construction ends.  

Maintenance activity is allowed under 

this permit.
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Permit Questions

Answer DescriptionAnswerQuestion#

As part of the Corps Permit, an MOA was signed 

with Tribes and agencies that requires cultural 

resource impact mitigation in the form of interpretive 

signage, and historic resource impact mitigation, in 

the form of barn salvaging and interviews with 

residents of the former farmstead.

YesAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

All required permits have been secured and are 

active.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

NoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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